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CONPLAN (U) Department of the Army Global War on Terrorism (GWOT) Post Conflict /
Mobilization Personnel Operations

REFERENCES (V):
a. President’s Budget FY 03

b. DOD Directive 1235.10, Activation, Mobilization, and Demobilization of the Ready
Reserve 1 Jul 1995

c. Memorandum Subject: Mobilization/Demobilization Personnel and Pay Policy for
Reserve Component Members Ordered to Active duty in Response to World Trade
Center and Pentagon Attacks signed Dr. David C. Chu, Under Secretary of Defense dtd
Sep 20 2001 w/addendum dtd Jul 19 2002

d. Defense Planning Guidance FY 2003

e. JCS Joint Pub 1-0, Joint Doctrine for Personnel Support to Joint Operations, 19 Nov
1998.

f. AR 600-8-101, Personnel Processing (In-and-Out and Mobilization Processing), 12
January 1990

g. AR 600-20, Army Command Policy, 13 May 2002

h. AR 608-1, Army Community Service Center, 31 August 2000

i. AR 690-11, Mobilization Planning and Management, 14 September 1990
j.  FM 3-0, Operations, 14 June 2001

k. FM 12-6, Personnel Doctrine, 9 September 1994

.  FM 100-9 (FM 4-100-9), Reconstitution, 13 January 1992

m. FM 100-17-5, Redeployment, 29 September1999

n. DA PAM 600-72, Army Manpower Mobilization, 8 July 1990

0. DA Pam 600-81, Information Handbook for Operating Continental United States
(CONUS) Replacement Centers and Individual Deployment Sites, 15 July 2001

p. DA Pam 690-47, DA Civilian Employee Deployment Guide, 1 November 1995

g. Army Mobilization and Operations Planning and Execution System (AMOPES),
Volume 1-4

r. FORSCOM Regulation 500-3-10 (FORMDEPS) Volume X

s. HQDA (DAPE-PRO) Message, 171635Z Sep 02, SUBJ. Consolidated PPG for
Operations NOBLE EAGLE and ENDURING FREEDOM.

UNCLASSIFIED

1



UNCLASSIFIED
DCSCONPLAN 02 May 03

t. HQDA (SAFM) Message, 031739Z Nov 02, SUBJ: Army FY 03 Financial
Management Guidance in Support of the Global War on Terrorism (GWOT) (GWOT).

u HQDA (SAFM) Message, 211548Z Mar 03, SUBJ: Army FY 03 Financial
Management Guidance in Support of the Global War on Terrorism (GWQOT) (GWOT) —
Change 1.

v. HQDA (SAFM) Message, 300942Z Mar 03, SUBJ: Army FY 03 Financia
Management Guidance in Support of the Global War on Terrorism (GWOT) (GWOT) —
Change 2.

1. (U) Situation. The Army continues to conduct military operations in-Theater/Area of
Responsibility (AOR) in support of Operation ENDURING FREEDOM (OEF) and Operation
IRAQI FREEDOM (OIF). There are Soldiers from the active component (AC), United States
Army Reserve (USAR), and Army National Guard (ARNG); and DA civilians and contractors
deployed to and in temporary duty at CONUS and OCONUS locations in support of in
Theater/AOR operations.

a. (U) AC units have soldiers assigned to them who are members of both the AC and
Reserve Component (RC). AC soldiers include those on a normal term of service, those
involuntarily retained on active duty beyond their normal term of service (STOP-LOSS), and
those soldiers with Foreign Service tour extensions (FSTE). RC soldiers assigned to AC units
include those cross-leveled from RC units, retirees, and members of the Individual Ready
Reserve (IRR) and Individual Mobilization Augmentees (IMA). RC units may have similar
combinations of soldiers assigned to them.

b. (U) Soldiers from the U.S. Army Europe (USAREUR) and U.S. Army Pacific
(USARPAC) are serving on temporary duty in CONUS and OCONUS. Soldiers from other
major commands (MACOMY) are also serving on temporary duty status for OEF/OIF and
Operation NOBLE EAGLE (ONE).

c. (U) RC units are deployed globally in support of OEF, OIF and ONE, performing a
wide variety of missions CONUS and OCONUS. The current authority for call-up of RC units
and individuals, per Secretary of Defense Guidance, is a period not to exceed 12 months under
10 U.S.C. Code 12302. This 12 month period is retroactive to the origina date of activation of
the unit and/or the individual soldier, and may be extended up to an additional 12 months at the
discretion of the Secretary of the Army. Those RC members called up in response to attacks on
the World Trade Center and Pentagon shall serve on active duty no longer than 24 months under
10 U.S.C. 12302. If called up involuntarily, released prior to 24 months, then recalled, total
active duty will not exceed 24 months.

d. (U) Most Army civiliansin support of OEF/OIF are on temporary assignment from
their permanent duty stations in CONUS and OCONUS. Once hostilities terminate and these
civilians are released from their duties, The Army will return them to their permanent duty
stations and former jobs. In those few situations where civilians were locally hired, separation
action may be necessary on location. In either case, some of these civilians may be retained as
part of aresidual force until such services are no longer required. Civilians may be deployed
with units or as individuals.
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e. (U) Other civilians, including employees of other DoD agencies, non-DoD agencies,
non-governmental organizations, contractors and embedded media, are also operating in support
of GWOT. Contractors can participate in DCS tasks in theater with the unit within the scope of
the current contractual obligation(s).

f. (U) The DCSis executed within the existing resources. The requirements exceeding
resources are to be identified and tracked using guidance outlined in references r. through t. of
the CONPLAN. Those specific DCS tasks which cannot be accomplished with current resources
must be identified with their associated bills. Compete those new resource requirements in your
supplemental funding requests.

2. (U) Organization.

a. (U) United States Army, Europe (USAREUR). Serve as executive agent and develop
detailed procedures for redeployment, accountability, recovery, and reconstitution for al
assigned deployed units and individuals, and for the RC, demobilization of units and individuals
permanently assigned to USAREUR. Develop detailed procedures for demobilization in
coordination with FORSCOM to ensure rapid, orderly demobilization. Develop and execute
procedures to separate individuals assigned to USAREUR units from other AC/RC units.

b. (U) United States Army, Pacific (USARPAC). Serve as executive agent and develop
detailed procedures for redeployment, accountability, recovery, and reconstitution for all
assigned deployed units and individuals, and for the RC, demobilization of units and individuals
permanently assigned to USARPAC. Develop detailed procedures for demobilization in
coordination with FORSCOM to ensure rapid, orderly demobilization. Develop and execute
procedures to separate individuals assigned to USARPAC units from other AC/RC units.

c. (U) United States Army Forces Command (FORSCOM). Serves as executing agent
for all mobilization/demoabilization matters (exclusive of USASOC) to include, redeployment,
recovery, and reconstitution for all FORSCOM units and, for the RC, demobilization of RC units
and individuals, with the exception of RC units permanently assigned to USAREUR and
USARPAC. Develops detailed procedures for recovery, accountability, demobilization, and
reconstitution activities. Coordinates activities of MACOMSs and installations to ensure rapid,
orderly demobilization. Ensures all reshaping actions support HQDA policy. Establishes
procedures enabling AR-PERSCOM, US Army Reserve Command (USARC), State Area
Command (STARC), and USAR Regiona Support Commands (RSC) to provide personnel
assistance teams to Mobilization Stations to assist in processing their respective soldiers/unitsin
component unique actions.

d. (U) United States Army Training and Doctrine Command (TRADOC). Coordinates
activities at training base installations to ensure rapid, orderly demobilization. Prepares to
quickly demobilize al RC soldiers in the training base at their training location and training
organizations who were activated to support the training surge at their duty station. Ensures all
reshaping actions support HQDA policy. Establishes procedures enabling AR-PERSCOM,
STARC, and USARC RSC’ s to provide personnel assistance teams to Mobilization Stations to
assist in processing their respective soldiers/units in component unique actions.
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e. (U) United States Army Component, Central Command (ARCENT). Establishes
accountability, and processing procedures in theater to facilitate redeployment for al Soldiers,
Army civilians and contractors, and demobilization for RC soldiers. Accomplishes
redeployment in accordance with combatant commander guidance and priorities.

f. (U) United States Army Specia Operations Command (USASOC). Establishes
accountability, and processing procedures in theater to facilitate redeployment for all Soldiers,
Army civilians and contractors, and demobilization for Reserve Component soldiers.
Accomplishes redeployment in accordance with combatant commander guidance and priorities.
Ensure accountability of individual completion of DCS tasks.

g. (U) CG, First and Fifth Armies (CONUSA). ICW FORSCOM and ARCENT
coordinate movement of AC and RC units/Soldiers from theater to home station.

h. (U) Deputy Chief of Staff, G1. Provides Army military and civilian personnel policy
guidance for al planning and execution in support of OIF, OEF, ONE and this plan.

i. (U) Deputy Chief of Staff, G3. ICW FORSCOM provides unit leaders with readiness
guidance for ensuring the unit “ramps up” progressively. Provides guidance on embedding DCS
training into leader development and unit training.

j. (U) Director, Army National Guard (DARNG). In coordination with Army G1,
participates in personnel policy development for al planning and execution in support of
OEF/OIF and this plan relating to the ARNG and STARC.

k. (U) Chief, Army Reserve (CAR). In coordination with Army G1, participatesin
personnel policy development for all planning and execution in support of OEF/OIF and this
plan relating to the U.S. Army Reserve.

I. (U) Office of the Chief of Chaplains (OCCH). Provides religious services and support
for Soldiers and families. Provides marital education programs and family life programs, and
single soldier education programs.

m. (U) Office of the Surgeon General (OTSG). OTSG is responsible for all medical
policy and support associated with DCS, to include screening, referral, treatment, tracking, and
follow-up. In coordination with PERSCOM and component commanders develop procedures
that provides visibility and accountability of personnel medically evacuated to both deployed
units and Home Station.

m. (U) Office of the Judge Advocate General (OTJAG). The OTJAG isresponsible for
Army policy related to the provision of all aspects of legal services. The OTJAG advises staff
judge advocates (SJA) in the field concerning military justice, legal services, legal rights,
relevant tax law, and claims. The OTJAG coordinates with MACOMSs to validate SJA requests
for augmentation to conduct operations.

n. (U) Assistant Chief of Staff, Installation Management (ACSIM) / Installation
Management Agency (IMA). Coordinates activities at installations to ensure rapid, orderly and
effective redeployment, reconstitution, and demobilization support. Develop and execute
procedures to ensure coverage of individuals as well as AC and RC units.
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0. (U) Tota Army Personnel Command (PERSCOM). Develops and implements
personnel plans required for Deployment Cycle Support (DCS), which includes the maintenance
of personnel readiness; personnel records management, personnel accountability, and required
personnel actions processing, and the separation of soldiers. Coordinates with OCAR, USARC,
ARNG, AR-PERSCOM (through OCAR), and STARCs (through ARNG G1) for the
incorporation of component specific personnel management requirements. In coordination with
component commanders develops procedures and systems to track individual returnees, to
include personnel on emergency leave, and execution of DCS. Tracking and accounting system
will provide positive hand-over between deployed units and Home Station.

p. (U) Community and Family Support Center (CFSC). Responsible for soldier and
family support (incl MWR) in support of OEF/OIF. Supports Family Readiness Groups through
information and Reunion Training support, IAW AR 608-1, Chapter 4.

3. (U) Mission. On order, The Army conducts Redeployment, Post-deployment and
Reconstitution Phase personnel operations for all personnel deployed overseas and at CONUS
locationswith Army units, other service and coalition forces or as individual augmenteesin
order to reintroduce Army personnel into pre-conflict environments to facilitate reconstitution of
families, Soldiers and deployed civilians' individual lives, and the force.

4. (U) Assumptions.

a. (U) Time for planning and preparation will be compressed, with relatively short
notice to execute.

b. (U) All unitsreturn to their original duty stationsin CONUS, Europe and the Pacific.

c. (U) Unit integrity may not be consistently maintained throughout the redeployment
process.

d. (U) Redeployment, Post-deployment and Reconstitution phases will be conducted for
units, advance parties, individuals, and trail parties.

e. (U) Unit recongtitution will occur wherever possible throughout the process.
f. (U) Thiswill be an event driven process and completed as soon as practical.

0. (U) DCS activitieswill be the focused on the reestablishment of prescribed Army
capabilities.

h. (U) Incremental funding requirements will be captured and reported IAW references
r—t (above).

i. (U) RCunitsand individual soldierswill return to reserve status as quickly as

possible, consistent with mission accomplishment and the need to complete key DCS tasks,
established levels of readiness, available funding, and the desires of the civilian leadership. Some
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RC units may be required to remain on active duty to facilitate Redeployment, Post-deployment,
Reconstitution phases and demobilization, and OEF/OIF residual force.

J. (U) Continued in-Theater/AOR operations and the availability of airlift and sealift
would ultimately determine when and how redeployment could be accomplished.

k. (U) CONUS-based augmentation will be required to support CONUS redeployment
and demobilization activities.

[. (U) External demands (Congressional, media, MACOM, DOD leadership) and
internal demands (spouses, family members, e mails, phone calls) will place additional
requirements on the process.

m. (U) Some RC units or individuals may be called to active duty to support
redeployment, and demobilization.

5. (U) Concept of the Operation.

5a. (U) Intent. Our Soldiers have responded to the call to duty in an exemplary
manner. We have demanded levels of excellence from them to which they have risen and
surpassed. We have aso placed a tremendous physical and mental stress on them and their
families. In previous deployments, we executed recovery and reconstitution operations well.
We are moving into a new dimension by addressing reconstitution of Soldiers within the context
of reconstituting units and The Army. Itiscritica that we ensure that AL L Soldiersand DA
civilians returning from in-Theater / AOR or redeploying from other operations, whether by unit
or asindividuals, are provided a means for personal reconstitution, family reunion/reintegration,
and reestablishment of personal readiness. We remain ready to take the fight to those who have
declared themselves as enemies of our nation, and we must prepare ourselves properly for future
action. Soldier reconstitution is both commanders and sergeant’ s business, but we must ensure
that we have the right tools and training to execute this mission well. The intent isto provide
“the right tools and training”, and follow-on support to facilitate Soldier and family readiness
beyond current operations. The Army will establish policy and procedures provide necessary
resources, external subject matter expertise and training support packages for the chain of
command. The Army will communicate the DCS plan to leaders at all levels and establish the
means by which to account for and track all personnel throughout the DCS process. Although
this plan does not always specifically refer to deployed DA civilians or their families, the intent
is to include them wherever appropriate.

5b. (U) General Guidance. The purpose of DCSisto ensure Soldiers are properly
reconstituted as part of Army unit reconstitution. Thisis acommand responsibility; to that end,
the Commanders ARCENT ard USASOC, and the MACOM Commanders (FORSCOM,
TRADOC, USAREUR, USARPAC) are the supported commanders for this plan — all others are
in asupporting role. A key element of DCS is the reestablishment of soldier readiness to include
personnel readiness, deployment readiness, and family readiness. In order to effectively
reconstitute Soldiers, The Army will conduct DCS operations in depth beginning in-Theater /
AOR, continuing at home and/or Demobilization (DEMOB) Stations, and with sustainment at
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Home Stations. DCS operations will include ALL Soldiers, to include those departing
theater/AOR on emergency leave, medical evacuation, and other individual redeployment
scenarios. The chain of command must be involved at all levels to ensure that DCS requirements
are accomplished for all effected Soldiers including Army personnel deployed with other
services. While the most visible effort is oriented at Soldiers redeploying from Irag, DCS
requirements apply equally for those Soldiers deployed OCONUS and within CONUS, but away
from Home Station. Thisis especialy true for RC soldiers who have been away from their home
and place of employment for an extended period of time.

Post-employment DCS consists of the following major components — education, assessment,
and processing, conducted during three phases — Redeployment, Post-deployment, and
Reconstitution — which will extend into the post-conflict normal Train-up/Sustainment phase.
Soldiers will be provided information that will educate them on the need for individual
reconstitution, including preparations for return to home, family reunion, health care concerns, and
agencies that will provide assistance in their individual reconstitution. Soldiers will receive
assessments to determine required support to be performed either in-Theater/AOR, during
Redeployment, Post-deployment, Reconstitution and normal Train-up/Sustainment operations.
Based upon the assessments conducted, Soldiers will participate in additional required
reconstitution actions.

Actions take place concurrently at deployed location, and DEMOB and Home Stations
where possible. In general, soldiers are not held in- Theater to conduct all tasks if required
transportation is available. Task completion must be tracked for every Soldier. Those tasks not
completed in phase become the responsibility of all commanders at the next phase or location.
Tasks from subsequent phases may be completed earlier, given appropriate resources and time to
accomplish these tasks.

5¢. (U) Specific Guidance. Post-employment DCS is conducted in depth. The three phases
of DCS associated with post-employment — Redepl oyment, Post-deployment and Reconstitution —
will take place concurrently; they are specified as follows with planning considerations and friction
points:

5d. (U) Redeployment. Redeployment isthe period of time during which units re-
posture themselves in the in- Theater/AOR; transfer forces and material to support other
operational requirements; or return personnel, equipment, and material to the Home Station (AC)
or DEMOB Station (RC). Redeployment begins with the warning order from the combatant
commander in-Theater or AOR, proceeds through arrival at the redeployment assembly area
(RAA) and completion of preparations for strategic lift from in-Theater/AOR, continues through
individual/unit’s arrival at Port of Embarkation (POE), and ends with the unit/individual’s arrival
at new employment site, Home Station (AC) or DEMOB (RC) station. Units redeploying to
support other operations transition directly to Employment phase of DCS. All others will
transition to Post-deployment. During the Redeployment phase, units and individuals may
begin to conduct recovery in-Theater/AOR. During recovery the activity level of units will be
ramped down, providing members of the unit and leaders the opportunity for well-deserved rest.
Selection of locations for recovery in concert with the RAA will be the purview of the combatant
commander. During this phase, unit leaders will balance in-Theater/AOR recovery /
reconstitution requirements with rest, and unit directed activities. Asapart of this phase, select
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DCS actions will begin. These actions are found in ANNEX A. Conduct of DCS during this
phase will undoubtedly compete for other requirements in-Theater/AOR, and will encounter
friction points for which leaders must prepare. Although units begin Redeployment activities in-
Theater/AOR, other actions will take place concurrently at Home Station. A key element of the
successful reintegration of families will center onproper preparation, to include spouse and
family education. ANNEX A identifies a number of tasks to be accomplished at Home Station
prior to return of Soldiers. Reception activities in some form, such as parades, picnics, €tc.,
should occur for every Soldier and DA civilian from first to last regardless of where assigned in
support of OEF/OIF. Rear Detachment Commanders (RDC), DA civilians, volunteers, Family
Support Groups (FRG), community agencies and employers, should all participate.

Mobilization Station reception plans for arrival ceremonies, reception, and installation
ceremonies will be short and simple with minimal requirements imposed on returning Soldiers
and civilians.

(1) (U) Redeployment Time Line. Anticipate the redeployment time line to become the
first friction point. There will be significant pressure to begin redeployment as quickly as
possible. The Executive Branch and Members of Congress will wish to return the RC as quickly
as possible to mitigate the disruption of civilian lives, reintegrate RC soldiers back into their
communities, and reduce the manpower bill associated with OEF/OIF. The SecDef directs that
members of the Ready Reserve ordered to active duty without their consent shall be retained on
active duty no longer than absolutely necessary. They shall receive priority by combatant
commanders for redeployment over AC units, and be rel eased from active duty as expeditiously
aspossible.

(2) (U) Unit Redeployments. The second friction point will center on the requirement
for the combatant commander to develop a Time-Phased Force Deployment List that will govern
the redeployment of units within, and from, in- Theater/AOR. Expect that unit integrity will be
maintained during Redeployment wherever possible. However, strategic airlift availability,
combined with operational requirements, will cause many units to be divided into serias, with
individual fillers assigned to fill empty spaces on airframes. Thiswill cause accountability
challenges for unit commanders and for PERSCOM. Reducing the friction associated with this
will require close coordination with ARCENT.

(@ (U) AC unitswill undergo a phased process of reintegration and recovery upon
completion of Redeployment, providing a balance of recovery requirements with family /
personal time. It is essentia that unit leaders also conduct persona recongtitution. Unit
commanders will develop aplan for so doing.

(b) (U) ARCENT and USASOC will establish procedures to identify and notify Soldiers
to report to their original units during a stand down period. Return of AC soldier’s cross-leveled
in Theater/AOR will begin in- Theater/AOR. AC soldiers who do not return to parent unit in-
Theater/AOR will return to the CONUS DEMOB Station with the RC unit to which assigned or
AC Home Station if assigned to an AC unit. Continued movement of these AC soldiers to their
parent unit will occur from the DEMOB Stations. ARCENT PERSCOM will manage the
assembly, pre-transition processing, and movement of individual RC soldiers.

UNCLASSIFIED

8



UNCLASSIFIED
DCSCONPLAN 02 May 03

() (U) Continuing operations inTheater/AOR, and the length of time to return and
dispose of equipment will require some RC units to remain in- Theater/AOR and/or additional
units to be activated and deployed in support of in- Theater/AOR operations or within CONUS.

(d) (U) RC unitsbegin pre-transition processing in-Theater/AOR, with an advance party
departing with critical data elements for all assigned/attached soldiers. This datawill be used to
expedite the processing at DEMOB Stations. DCS requirements will be incorporated into RC
unit pre-transition processing.

(3) (V) Individual Soldier Redeployment. The third friction point centers on the fact
that there will be avariety of circumstances whereby a very limited number of individuals will
re-deploy separately from a unit. Every effort must be taken in the process to ensure redeploying
individuas, to include individual augmentees and IRRs, complete all DCS actions. Complete all
investigations to include line of duty investigations (LOD), AR 15-6, Report of Survey (ROS),
and etc. to ensure quality and compl eteness, investigating officers and /or boards must ensure
investigations are as complete as possible before leaving theater. Award initiation must be
completed prior to actual redeployment. The following scenarios provide a baseline for planning
purposes:

(@ (U) Individua Soldiers may re-deploy with their unit main body, as a part of an
advance or trail party, or individually based upon airframe availability. In addition, individual
Soldiers may re-deploy based upon emergency leave, medical evacuation, escort, or other
possible scenarios. Prior to redeployment, individual returnees must complete DCS actions prior
to release from their assigned units Personnel Support organizations will assist commanders to
ensure actions are complete. Soldiers will be provided instructions for actions to be conducted
upon return to the Port Of Debarkation (POD). Responsibility for tracking DCS actions for
individual returnees will be borne by PERSCOM for personnel actions, and OTSG for medical
action, using a redeployment checklist.

(b) (U) RC soldiers serving as fillersreplacements in AC units may re-deploy with
their assigned unit and demobilize at the unit’s Home Station or be released to re-deploy asan
individual. RC soldiers serving as fillers'replacements in RC units may re-deploy with their
assigned RC unit and demobilize with the unit at the unit's designated DEMOB Station or be
released to re-deploy as an individual. IRR/IMA soldiersin CONUS will out-process at the
installation to which they are currently assigned. Those in the training base and/or CONUS
Replacement Centers (CRC) will out-process from that installation. RC members in the training
base will complete the training to which they were ordered, and then be demobilized. DCS
actions will be completed on IRR/IMA soldiers prior to their release from active duty
(REFRAD).

(0 (U) IRR soldiers who return from overseas or OEF/OIF as individuals will move to
CRC. Personnel records for IRR soldiers will be moved to the transition separation points upon
notification by 3" PERSCOM of the location to which the Soldier will be moved. IRR soldiers
will out-process at that installation and be provided transportation to home of record. Records
will be forwarded to those installations via overnight mail. PERSCOM and 3" PERSCOM must
establish visibility over IRR soldiers ard their unit of assignment. Movement of records will be
kept to a minimum, reducing the potential loss of records and/or delay of IRR out-processing.
Turn-in of equipment, to include small arms, should take place at the CRC. Remaining DCS
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actions will be accomplished at the CRC prior to REFRAD. To complete DD Form 214, only
current information to include awards will be entered on the form. On completion, documents
will be scanned and emailed to PERM S for inclusion in Military Personnel File (MPF).

(4) (U) Civilian Redeployment. Redeployment of deployed civilians assigned TDY to
CONUS, or overseas will be triggered by the decision of the appropriate commander to terminate
the assignment and arrange return transportation to the permanent duty station. All civilians will
re-deploy through the CRC or other processing center from which they deployed. They will
enter tracking data in the Army Civilian Tracking System (CIVTRACKYS) upon departure from
theater, upon arrival at the CRC, and finally upon return to Home Station. DA Pam 690-47
provides additional guidance on civilian redeployment procedures, to include medical screening
during return processing.

5e. (U) Post-Deployment. Beginswith arrival at Home Station (AC) or DEMOB
Station (RC), includes actions to recover equipment, personnel and demobilization activities.
This phase ends with release from recovery mission (AC) or arrival at Home Station (RC).
Individual redeployment and demobilization processing (reverse SRP, medical screening, DCS
process) will be completed during this phase. DCS actions to be completed in this phase are
found in ANNEX B. Demobilization begins with personnel recovery at the POD and ends with
recovery at Home Station, to include individual redeployment and demobilization processing.
Units conduct equipment recovery at POD ending with rearm/refuel/refit at Home Station.

(1) (U) AC unitswill balance recovery operations with DCS requirements to ensure that
unit, equipment, and soldier recongtitution is accomplished. Unit commanders will employ a
Soldier Reconstitution Checklist to assist them in managing Soldier reconstitution. As with
equipment recovery, Soldiers will be in various forms of recovery and will require chain of
command actions to ensure they transition from a“clean and complete” level of readiness to
“10/20" standards of readiness. During the initial week of recovery, units will implement a
“half-day” POI per FORSCOM guidance. This POI will provide for basic e ements of unit
recovery and soldier personal time. Soldier personal time applies equally to single and married
soldiers, as well as unit leaders. Unit leaders are responsible for ensuring the unit “ramps up”
progressively based upon readiness guidance provided through Army G3 and FORSCOM.

(2) (U) For RC units, demobilization will begin concurrently with redeployment to
facilitate actions at the DEMOB Station. RC units will be reorganized in-Theater/AOR, to
include USAREUR and USARPAC, reassigning, to the maximum extent possible, original
deployed unit members back into the unit. Actions will be taken in- Theater to complete pre-
transition processing and other administrative actions (OER/NCOER, awards, draft TDY travel
vouchers LOD investigations, and medical evaluations, tasks by phase, etc) prior to
redeployment. The demobilization process will occur in the following order: in-Theater/AOR
preparation for demobilization, demobilization at Mobilization Stations, return to Home Station,
and return to Home of Record. This process will be characterized by specific, standard
requirements developed by FORSCOM to ensure that al RC units maintain maximum readiness
and that RC Soldiers and their families reconstitution and reintegration needs are properly
addressed. RC soldiers will be briefed at the DEMOB Station on their benefits derived from
active duty. Approved legidative initiatives will be briefed to all Soldiers supporting OEF/OIF,
aswell as norma transition briefings. RC units deployed will return to Home Station in DBDUS
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or BDUs (if DBDUs were not issued). DBDU’ s deemed unserviceable may be retained by the
service member.

(3) (V) The demobilization process for RC soldiers who must demobilize as individuals
will follow the same basic pattern as that for units. Every process, task, benefit provided to units
will be provided to individuals. RC soldiers who were assigned to USAREUR or USARPAC
based units will out-process from their unit in USAREUR or USARPAC, and then proceed to a
separation point for final out-processing. USAREUR soldiers will be out-processed at Fort Dix
or Fort Jackson. USARPAC soldiers will be out-processed at Fort Shafter. AC filler
replacement personnel in RC units re-deploy with the RC unit to the RC unit DEMOB Station.
These AC soldiers will be reported to PERSCOM for reassignment or released from TDY and
returned to their parent unit. Individual RC soldiers will travel to their Home of Record in
civilian clothes or DBDUs.

(4) (U) Unitswill coordinate plans with their installations to receive and assist families
meeting returning Soldiers and DA civilians. Units will ensure that families are integrated into
the plan for reception of units and individuals, and will remain proactive in ensuring that
appropriate family receptions are made.

(5) (U) All RC soldier records will be brought up-to-date prior to completion of
demobilization. MACOMs will take action to ensure that all personnel actions and DCS actions
are updated and reviewed prior to departure from DEMOB Stations. Individual USAR soldiers
not assigned to a unit will have their records shipped to AR-PERSCOM once they are complete.
Records of USAR and ARNG unit members will be completed prior to departure of the unit for
Home Station. Units will be responsible for update and maintenance of the records of
permanently assigned personnel during the entire demobilization process. The MPF should
reflect all awards and OER/NCOER actions must be completed and married up with the MPF
prior to completion of demobilization. RC soldiers should retain copies of all personnel
documents needed to keep personal affairsin order. All pay entitlements to include those
associated with promotions will be resolved prior to REFRAD.

(6) (U) Under the provisions of 10 U.S.C. 12686, any RC soldier whose combined period
of active duty will exceed 18 years prior to demobilization or who is within 2 years of qualifying
for anontregular retirement will not be involuntarily released from active duty without approval
by the Secretary of the Army.

5f. (U) Reconstitution. Begins at Home Station with the recovery of equipment,
completion of administrative requirements, continuation of Soldier reconstitution, reintegration
with family, and civilian jobs (RC). Preparations begin for future deployment missions. DCS
activities include family readiness, reintegration of Soldiers into families and communities,
equipment maintenance, and Soldier readiness. DCS actions to be completed in this phase are
found in ANNEX C. These continue as the unit/individuals prepare to begin collective / unit
training.  This phase ends when units have achieved sufficient reconstituted state as to allow for
the beginning of collective/unit training.

(1) (V) Family readiness activities will remain active during the entire reconstitution
phase, with emphasis on reunion assistance, and follow- up transition issues. Reception activities
in some form, such as parades, picnics, etc., should occur for every Soldier and DA civilian from
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first to last regardless of where assigned in support of OEF/OIF. RDCs, DA civilians,
volunteers, FRGs, community agencies and employers, should be encouraged to participate.

(2) (V) Follow-on ceremonies will occur as a part of normal holiday celebrations.
During this phase, soldiers will have opportunities to participate in community celebrations and
ceremonies. The expectation of participation in ceremonies should be balanced with unit and
Soldier/family needs to ensure that these do not place an undue burden on returning Soldiers and
family members. This could be acute as units return in the time frame leading up to
Independence Day.

(3) (U) Maintenance of Personnel Readiness. Maintenance of personnel readiness
relates to deployment and distribution of AC soldiers, and RC soldiers as applicable. During the
reconstitution phase, Army G1 will promulgate updated policies related to the following areas:

(@ (V) Reversal of STOP-MOVE and Foreign Service Tour Extension (FSTE).
(b) (U) Reversal of STOP-LOSS.
(c) (V) Distribution Priorities.
(d) (U) Retention Palicies.
(e) (V) Professional Development

(f) (U) Separations

6. (U) Specific Instructions. All agencies must work together in a united, coordinated
effort to achieve the objectives set out in this plan. All MACOMS and HQDA Staff will
examine existing policies and ensure that all policies support Soldier Reconstitution and that
these policies and processes are coherent and coordinated by a clearly designated lead agent.

All MACOMs and HQDA Staff will review the DCS requirements in this plan, develop plansto
implement DCS, and conduct a capability assessment associated with executing DCS
requirements. Specific attention will be paid to the resourcing requirements, by type, to
effectively execute DCS. MACOMs will cross-level internally to maximize efficiencies. Once
thisis accomplished, MACOMs will coordinate with specific support provider commands (IMA,
MEDCOM, CFSC) to determine what assets can be re- missioned to support a near term surge
requirement for DCS. Once all resources have been identified and re-missioned, MACOMs will
provide HQDA with any resource shortfall information.

a. (U) USAREUR

Ensure DCS actions are completed for all USAREUR assigned personnel deployed in
support of OEF/OIF, to include DA civilians.

Implement Army Risk Reduction Program with specific emphasis on unit level risk

assessments. Conduct Unit Risk Inventory (URI) for each unit deployed within 90 days of
arrival at Home Station.
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b. (U) USARPAC

Ensure DCS actions are completed for all USARPAC assigned personnel deployed in
support of OEF/OIF, to include DA civilians.

Implement Army Risk Reduction Program with specific emphasis on unit level risk
assessments. Conduct URI for each unit deployed within 90 days of arrival at Home Station.

c. (U) FORSCOM
Executing agent for mobilization and demoblilization.
Ensure DCS actions are completed for all FORSCOM units and individuals.

As the primary gaining MACOM in CONUS, FORSCOM s the supported command for
DCS support activities. Direct coordination is authorized with ARCENT for this purpose.

Implement Army Risk Reduction Program with specific emphasis on unit level risk
assessments. Conduct URI for each unit deployed within 90 days of arrival at Home Station.

Produce and distribute a detailed guide to Mobilization Stations to ensure that all post
deployment, and demobilization actions are properly completed and all records are updated for
the period of active duty served.

Provide guidance to all FORSCOM units on DCS POI.
Provide information on DCS POI to other MACOMSs.

ICW Army G-1, determine the impact of polices for RC STOP-LOSS, delayed
promotions and professional development schooling, and develop a plan for sustainment of
USAR capabilities in support of The Army taking into account the need to balance current
policies and Solider Well-Being.

Assist OCCH and OTSG with additional available chaplain and medical resourcesin
support of the DCS Installation TeamDCS Installation Team for use at remote and austere
locations and troop surges.

Ensure conduct of Reunion Training for units, individual and family members using a
standard POI developed in coordination with OCCH and CFSC.

Assist OTSG to ensure Soldier and family members are provided information on
TRICARE benefits, eligibility, and insurance options post-deployment.

d. (U) TRADOC

Ensure DCS actions are completed for all TRADOC assigned personnel deployed in
support of OEF/OIF.

Ensure DCS actions are completed within CONUS DEMOB Stations for al individual
RC soldiers prior to completion of demobilization.
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e. (U) ARCENT
Ensure Unit Risk Reduction Leader Tip Card is distributed to unit leader level in RAA.

Ensureinitial DCS activities are accomplished for individual returnees during
redeployment activities.

Ensure that procedures are put in place for tracking completion of required DCS actions
in theater and that procedures are put in place to ensure that an effective, seamless handover
occurs with the gaining MACOMSs.

Provide redeployment rosters by aircraft from RAA to POD, with name, SSN,
component, type civilian (DA or DOD), and unit designation (not UIC) to G-3, FORSCOM
released in the preceding 24 hours, and projected for redeployment in the next 72 hours. Format
will be an Excel spreadsheet transmitted via SIPRNET. ARCENT will standardize format of
redeployment spreadsheet

f. (U) USASOC
Ensure Unit Risk Reduction Leader Tip Card is distributed to unit leader level in RAA.

Ensureinitial DCS activities are accomplished for individual returnees during
redeployment activities.

Ensure that procedures are put in place for tracking completion of required DCS actions
in theater and that procedures are put in place to ensure that an effective, seamless handoff
occurs with the gaining MACOMs and installations.

Implement Army Risk Reduction Program with specific emphasis on unit level risk
assessments. Conduct URI for each unit deployed within 90 days of arrival at Home Station.

g. (U) Army G1

In coordination with OTJAG, determine and publish policies for stabilization, STOP-
LOSS, STOP-MOVE, FSTE, promotions and professional development course attendance, and
develop a plan for sustainment of Army capabilities that takes into account the need to balance
all existing policies oriented on the Soldiers Well- Being.

Review policiesrelative to provision of job assistance to RC soldiers. Identify policies
and resources required to expand the Army Career and Alumni Program (ACAP) program to RC
soldiers. Coordinate activities with OSD Employer Support to Guard and Reserves (ESGR) to
tap their available resources. Provide decision brief to G1 by 1 May 2003.

Expand scope of Risk Reduction Program to address all units. Review URI instrument
for modification / adaptation for post-OIF applicability. Develop Unit Risk Reduction Leader
Tip Card for unit level leaders. Produce and distribute Unit Risk Reduction Leader Tip Card to
AOR by 15 May 2003.

Develop Post Conflict / Mobilization Checklist that incorporates DCS and deployment
readiness factors.
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Produce and distribute Post Conflict / Mobilization Checklist to ARCENT and MACOMs
by 1 May 2003.

Evaluate current Army 1-800 telephone support mechanisms to determine the most
effective and efficient use of resources for providing assistance to AC and RC Soldiers, DA
Civilians, and families.

ICW OTSG, develop and promulgate personnel policy regarding medical and dental
evaluation and treatment requirements for demobilization of RC soldiers, to include conditions
for which RC soldiers are required to remain on active duty for medical evaluation (ADME) to
complete additional assessment and/or treatment.

ICW MACOMS, develop, promulgate policy regarding the tracking and execution of
DCSfor personnel returning on emergency leave.

Integrate elements of the NCO |eader/mentor policy and program with the ASIST
program for deployed units to assist in identification of post-conflict issues and referral options
for Soldiers.

h. (U) DARNG

ICW Army G-1, determine the impact of polices for RC STOP-LOSS, delayed
promotions and professional development schooling, and develop a plan for sustainment of
ARNG capabilitiesin support of The Army taking into account the need to balance current
policies and Soldier Well-Being.

Assist Army G1 in the development of the Unit Risk Reduction leader Tip Card to
ensure incorporation of unique aspects of the ARNG (or assist in developing separate RC-
focused card).

ICW Army G1, provides information on State sponsored 1-800 capabilities in support of
assistance programs that may be utilized by both AC and RC soldiers and family members.

Assist OCCH and OTSG with additional available chaplain and medical resourcesin
support of the DCS Installation Team for use at remote and austere locations and troop surges.

Ensure conduct of Reunion Training for units, individual and family members using a
standard POI developed in coordination with OCCH and CFSC.

Assist OTSG to ensure Soldier and family members are provided information on
TRICARE benefits, eligibility, and insurance options post-deployment.

Coordinate with OTSG in tracking ARNG soldiers required to remain on ADME
ensuring that these Soldiers complete all required DCS processing prior to release to State
control.

Identify low density MOSs with high PERSTEMPO that place them at high risk. Provide
Army G1 with analysis of potential issues and recommendations associated with these high risk
MOSs.
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Identify units and individuals with high PERSTEM PO and provide analysis of potential
issues and recommendations associated with these unitsindividuals.

Assist CFSC to ensure adequate distribution of educational materials regarding school
age children and adjusting to the return of deployed parents.

ICW FORSCOM develop an ARNG focused DCS POI to accomplish the mission in the
FORSCOM DCS POI.

i. (U) OCAR

Assist Army GL1 in the development of the Unit Risk Reduction leader Tip Card to ensure
incorporation of unique aspects of the USAR (or assist in developing a separate RC focused
card.)

ICW FORSCOM develop a USAR focused DCS POI to accomplish the mission in the
FORSCOM DCS POI.
j. (U)USARC

ICW Army G1, provide information on USARC sponsored 1-800 capabilities in support
of assistance programs that may be utilized by both AC and RC soldiers and family members.

Coordinate with OTSG in tracking USAR soldiers required to remain on ADME ensuring
that these soldiers complete all required DCS processing prior to release to RSC control.

Identify low density MOSs with high PERSTEMPO that place them at high risk. Provide
Army G1 with analysis of potential issues and recommendations associated with these high risk
MOSs.

Identify units and individuals with high PERSTEM PO and provide analysis of potential
issues and recommendations associated with these unitsg/individuals.

Assist CFSC to ensure adequate distribution of educational materials regarding school
age children and adjusting to the return of deployed parents.

k. (U) OCCH
Assist G1 in development of Unit Risk Reduction Leader Tip Card.

Assist OTSG in identifying and resolving installation issues associated with DCS
Installation Team.

Develop chaplain component of Army DCS Installation Team (IT) in support of remote
or austere locations and troop redeployment surges. Be prepared to deploy chaplain component
aspart of DCSIT.

Ensure that a common POI is utilized for all Reunion Training. Ensure that Soldiers
redeploying through medical channels are provided Reunion Training through MEDCOM
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chaplains. Assist CFSC in providing Reunion Training to family members. Provide information
to the larger “community of faith” on what The Army is doing for Reunion Training.

Provide resources to deployed Unit Ministry Teams (UMTS) to conduct marital
enrichment evauations and Reunion Training.

l. (U) OTSG
Assist G1 in development of Unit Risk Reduction Leader Tip Card.

Implement DCS process for Soldiers and DA civilians redeployed and/or redeploying
through medical channels. Direct execution of DCS within MHS at treatment facilities for
individuals who are in-patient.

Track DCS for Soldiers evacuated through medical system through fields on TRACE2S
and PARRTS. Provide the G1 with a clearly defined work-around to ensure that individua
soldiers redeploying are properly tracked through the DCS process.

Coordinate with TRICARE Management Activity for development of information
materials for educating RC soldiers on TRICARE benefits, eligibility, and insurance options post
deployment.

Distribute TRICARE information to installation DEMOB Stations.

Develop TRICARE counselor information sheet for use by benefits advisors to explain
RC benefits.

Lead for identifying and resolving installation issues associated with DCS IT (OCCH and
IMA assist).

Develop medical component of DCSIT in support of remote or austere locations and
troop redeployment surges. Be prepared to deploy medical component as part of DCSIT.

Validate MEDCOM'’s requests for augmentation necessary to properly conduct DCS
operations.

Develop and deploy briefings and training materials for augmentation to theater and
DEMOB / home stations to assist in training care providers and leaders.

Ensure that behavioral health assets are in place at POD.

Provide technical support to G1 for development of personnel policy regarding medical
and dental evaluation and treatment requirements for demobilization of RC soldiers, to include
conditions for which RC soldiers are required to remain on ADME for completion of additional
assessment and/or treatment.

Assist CFSC in monitoring Fort Bragg EAP (telephonic and email 24/7 for AC only) and
FORSCOM'’sEAP (pilot program) at Forts Devens, Dix, and McCoy (RC only). Coordinate
with CFSC to expand EAP at Fort Stewart (AC only) and assist CFSC in acquiring supplemental
funds from the OSD to fund EAP for FY 03.
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m. (U) OTJAG
Assist G-1 to ensure prompt completionof investigations and surveys.

Ensure JAs in the field have information and materials necessary to correctly counsel
clients on legal assistance issues (e.g. taxes, SSCRA, claims, etc.).

Validate SIS requests for augmentation necessary to properly conduct DCS operations.
n. (U) ACSIM /IMA

In support of FORSCOM, identify critical installation capacity issues associated with
DCS, redeployment, and demobilization at all installations. Identify resources that could be “re-
missioned” to provide surge support on each installation.

Assist OTSG in identifying and resolving installation issues associated with DCS
Installation Team in support of remote or austere locations and troop redeployment surges.

Provide support to MACOMs as required. Coordinate directly with FORSCOM to
ensure FORSCOM requirements are met.

0. (U) PERSCOM

Identify MOSs that are low density, but have high PERSTEMPO that would place them
at high risk. Provide analysis of potential issues associated with high risk MOSs to G1.

Develop personnel support procedures and systems to track and provide positive hand-
over of individual returnees between deployed units, component commanders, medical facilities,
and Home Station.

Ensure that strength and personnel accounting systems are in place to maintain
accountability prior to and during redeployment operations.

p. (U) Community and Family Support Center (CFSC)

Review policies relative to provision of job assistance to demobilizing RC soldiers.
Identify policies and resources required to expand the ACS Employment Readiness Program to
RC soldiers, post- mobilization.

Develop ACS component of the DCSIT in support of remote or austere locations and
troop redeployment surges. Be prepared to deploy ACS assets as a part of DCSIT in support of
remote or austere locations and troop redeployment surges.

Assist G1 in development of Unit Risk Reduction Leader Tip Card, to include input of
domestic violence information.

Ensure that Family Readiness staffs are sufficient to accommodate the redeployment
surge.
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Monitor Fort Bragg EAP (telephonic and email 24/7 for AC only) and FORSCOM'’ s EAP
(pilot program) at Forts Devens, Dix, and McCoy (RC only). Continue to expand EAP at Fort
Stewart (AC only) and oversee supplemental funding request to OSD for FY 03 EAP.

Provide information materials to School Liaison Officers and SETS MOA signatories to
assist with school age children understanding and adjustment to return of deployed parents.

Conduct coordination with the Federal Interagency Committee on Education to distribute
materials to schools to assist with school age children understanding and adjustment to return of
deployed parents.

g. (U) Safety Center

Assist unit commanders with safety awareness programs and Risk Management Toolbox
to inform their soldiers on safety.

Provide Risk Management Leader’s Guide for unit leaders.
r. (U) Commandersat all Levels.
Ensure that DCS requirements are completed.

Ensure that DCS task completion for Soldiers and DA civilians returning from
deployment, as well as for their families, is properly tracked from in-Theater/AOR to Home
Station. The intent is to properly prepare Soldiers for Redeployment, Post-deployment, and
Reconstitution, not to force Soldiers to participate in repetitive training and assessments due to
poor record keeping.

Ensure that al Soldiers and DA Civilians who experience redeployment related
problems, regardless of their nature, are provided with the opportunity and resources to resolve
the problems expeditioudly.

7. (V) Reports.

a. (U) ARCENT provides redeployment rosters by serial from RAA to POD, with at
minimum, name, SSN, component, type civilian (DA or DOD), and unit designation (not UIC) to
G-3, FORSCOM redeployed in the preceding 24 hours, and projected for redeployment in the
next 72 hours. Format will be an Excel spreadsheet transmitted via SIPRNET. ARCENT will
standardize format of redeployment spreadsheet.

b. FORSCOM provides redeployment rosters to applicable headquarters (DCSOPS,
PERSCOM, USAREUR G-1, USARPAC G-1, DARNG, OCAR, etc.) released in the preceding
24 hours, and projected for redeployment in the next 72 hours.

c. (U) FORSCOM will provide Army G-1 with adaily update on the number of
units/individua returnees in Mobilization Stations, and the number RC units/individual soldiers
released from Mobilization Stations, and arriving at home station.

d. (U) All reportswill include a cumulative number of Soldiers and civilians
processed/moved.
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e. (U) DARNG will provide G-3, FORSCOM adaily update on the number of
units/individuals clearing the DEMOB Station and arriving Home Station, and the number of
units/individua released to their former State status.

f. (U) USARC will provide OCAR and G-3, FORSCOM adaily update on the number
of unitgindividuals clearing the DEMOB Station and arriving Home Station, and the number of
units/individual released to their former USAR status.
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ANNEX A (REDEPLOYMENT PHASE ACTIONS) to Department of the Army Global War on
Terrorism (GWOT) Post Conflict / Mobilization Personnel Operations

1. (V) Purpose. To provide guidance for the DCS tasks to be accomplished during
redeployment of Army forces currently serving in support of OEF/OIF.

2. Genera Guidance.

Ensure units that experienced significant losses do not skip DCS tasks, and are not “fast
tracked” home without proper post conflict/mobilization processing. (Army Component
Commander)

As individuals re-deploy as early returns, emergency leaves, or medical evacuations,
units will ensure that Rear Detachment Commanders (RDCs), to include State Area Reserve
Commanders and Regional Support Commanders, are provided contact information and
completed DCS tasks. (Unit Commanders)

During preparation for redeployment, provide email and telephone support for Soldiersin
RAA and civilians. (CFSC MWR lead, AAFES and NETCOM assist)

Commanders will certify that their unit has completed DCS tasks to the first Colonel in
the chain of command prior to arrival at DEMOB or Home Station (Unit Commanders)

During this phase, DCS tasks will occur both in-Theater and at Home Station
concurrently. In addition to Soldier DCS tasks, there are a number of actions that will be
occurring at Home Station to prepare spouses and families for Soldiers’ return. Paragraph 3
addresses Soldier tasks to be accomplished either in-Theater or at Home Station. Paragraph 4
addresses Spouse/Family tasks to be accomplished concurrently.

3. (U) DCSTasks. Thefollowing tasks will be performed for deployed Soldiers, and for
select care providers with whom Soldiers will interact. Most of these tasks will occur while the
Soldier is still deployed. Once Soldiers return, units, Soldiers, and their families enter the Post-
Deployment phase, where all tasks are performed at Home Station.

Individual Actions (Must be accomplished in the RAA prior to departure from Theater)

# Task Responsibility Proponent Preceding
to Provide Tasks
111 | Utilizesoldier / small unit leader Unit Leadership | DA G1
reintegration tip card to identify (ACSAP)

individuals requiring monitoring,
follow-up or referral (Appendix 1 to

Annex A)
112 | Receive Reunion Training Unit / Unit DA G1 (CFSC
Ministry Teams | & OCCH
assist)
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11.3 | Receive Suicide Awareness and Unit / Unit DA G1 (OTSG
Prevention Training Ministry Teams | & OCCH
assist)
1.1.4 | Recelve Medical Threat Brief Unit Leadership | OTSG
(Medical staff)
115 | Establish debriefing opportunity for Unit Leadership | DA G1
Soldiers to integrate deployment (OCCH assist)
experience as alife experience
11.6 | Document exposuresin Theater (DD Unit Leadership | OTSG
2796) (Medical staff)
Chain of Command Actions
# Task Responsibility Proponent Preceding
to Provide Tasks
121 | Complete investigations, to include Unit Leadership | DA G1
LOD, AR 15-6, ROS, etc. (OTJIAG
assist)
122 | Plan, coordinate, and execute reunion/ | Deployed unit ACSIM
homecoming ceremonies/activities. parent HQs &
installation HQs
123 | Begin OERs/ NCOERs/ awards Unit Leadership | DA G1
124 | Provide DCSinformation briefing Unit Leadership | DA G1 (OCPA
using statement at Appendix 1 to assist)
Annex H
Medical Support Actions
# Task Responsibility Proponent Preceding
to Provide Tasks
1.3.1 | !dentify any recently acquired negative | Unit OTSG 1.1.6
health related problems Leadership,
Medica Hedlth
System
132 | Refer Soldiers with deployment related | Unit Leadership | OTSG

problems to appropriate local agency
for assistance.
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1.3.3 | Treat, and document any adverse or OTSG OTSG
potentially adverse exposures or
negative health-related behaviors that
occurred during
deployment/mobilization
1.3.4 | Ensurethe availability of behavioral OTSG OTSG
health assets in the RAA
In-Theater Support Actions
# Task Responsibility Proponent Preceding
to Provide Tasks
141 | All early returning Soldiers are Unit DA G1
identified to the RDC and are provided | Leadership, In | (PERSCOM,
contact information theater approval | AR-
authority, Army | PERSCOM)
Component Cdr
1.4.2 | Ensure Personnel Reporting Systemis | Unit DA G1 (OTSG
updated, provides visibility of al L eadership, assist)
returning Soldiers to Home Station Army
commands & organizations, and Component
Redeployment Rosters are transmitted | Cdr, Medical
Health System,
PERSCOM
1.4.3 | Ensuredl returning civilians are In-Theater DA G1
entered/updated in CIVTRACKS supervisor; (OTSG assist)
CRC staff;
Supervisor at
Home Station
1.4.4 | Provideinitia information on taxes, OSJA, DFAS OTJAG (DA
trangition entitlements, legal rights/ G-lassst)

SSCRA, USERA, etc.
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These tasks will be performed at Home Station for Spouses and Families of Soldiers and DA
civilians, and for select care providers with whom Army families will interact. Most of these
tasks will occur while the Soldier is still deployed. Once Soldiers return, units, Soldiers, and
their families enter the Post-Deployment phase, where all tasks are performed at Home Station

# Task Responsibility Proponent Preceding
to Provide Tasks
151 | Educate AC & RC FRGsto promote | CFSC (EAP | CFSC (DA
identification of family memberswith | €ontract), Gl1)
needs via EAP outreach support OCAR, ARNG
156 | dentify potential family issues RDC, STARC, | CFSC (DA
awaiting returning Soldiers and advise | RSC Gl)
unit commander.
157 | RDC provide upqlated _Redeployment Unit Leadership | DA G1 1.4.2
Rosters to authorized, interested
parties
158 | AssessDCSInstalation capability; Mobilization DA G3(OTSG
identify shortfalls and request Station, assist)
additional assets. FORSCOM,
USAREUR
159 | Increasethe Family Readiness staff to | CFSC ACSIM (DA
support DEMOB surge Gl)
1.5.10 | Begin DCS process for IRR/IMA AR-PERSCOM | DA G1
families by providing education and /| OCAR
information materials
15.11 | Position RC soldier file information at | Army DA G1
DEMOB Station to facilitate Component
preparation of DD 214 Commander /
Mobilization
Station AG
15.12 | Plan, coor.di nate, and execute rggni on/ | Deployed unit ACSIM 142
homecoming ceremonies/activities. parent HQs & 157
installation HQs
1.5.13 | Conduct Reunion Basics training to ACS/FACs CFSC (DA
family members /Installation Gl
Chaplain
1.5.14 | Provide health threat brief to educate | Installation OTSG
spouses on health symptoms and MHS
myths
1.5.15 | Provide briefing and information to :\;‘ﬁilat'on OTSG

spouses on potential Signs and
Symptoms of Distress
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: - : ACSFACs CFSC (DA

1.5.16 .F:c?z”d daetit())r:‘ iiggwucml on on Changes netallation G1) (OCCH

Chaplain assist)

1.5.17 | Provide opportunity for spouses to Installa_tlon OCCH
take marital assessment instrument Chaplain

1.5.18 | Provide briefing and information to ACS CFSC (DA
installation childcare providers Gl)
(facility based and “in home care
providers) on potential child behaviors
that may occur upon return of Soldiers
and how to properly respond.

1.5.19 | Provide briefing and information to ACS CFSC (DA
installation childcare providers G1)
(facility based and “in home care
providers) on single parent Soldier
issues and potential referral avenues.

1.5.20 | Provide helth threat brief to educate | \nStallation OTSG
installation childcare providers MHS
(facility based and “in home care
providers) on health symptoms and
myths.

1.5.21 | ldentify spouses who have Rear Det Cdr, CFSC (DA
experienced significant problems Installation G1) (OCCH
(financial, emotional, relational) Chaplain and assist)
during the deployment. ACS

1.5.22 | Enroll spouses who have experienced | ACS, /FACs CFSC (DA
significant problems in educational Installation Gl)
sessions to prepare them for reunion. Chaplain

1523 | FAP program managers monitor return | ACS CFSC
of Soldiersinvolved in FAP cases
prior to deployment to reestablish case
continuity.

1.5.24 | Provide DCSinformation to Family RDC, STARC DA G1
Members prior to return of Soldiers & RSC (OCPA assist)

(Appendix 2 to Annex H)
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Army Enabling Actions

# Task Responsibility Proponent Preceding
to Provide Tasks
16.1 | Develop amediacampaign for the US | OCPA OCPA 124
public on redeployment issues. 15204
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Appendix 1to ANNEX A (REDEPLOYMENT PHASE ACTIONS) to Department of the Army
Globa War on Terrorism (GWOT) Post Conflict / Mobilization Personnel Operations

UNIT RISK REDUCTION LEADER TIP CARD

Leaders and commanders should use thistool to identify soldiers at risk. Any check deserves
leader counseling, monitoring and/or follow- up referral to the Chaplain, or other appropriate
behavioral health professional. Recommend this be distributed down to squad level.
Did/has/was/is any soldier:

__Beeninvolved in an acohol incident and enrolled in the Drug/Alcohol program prior to
deployment?

__Had adrug positive prior to deployment?

__Have any acts of indiscipline prior to deployment or during deployment?

__Go AWOL prior to deployment?

__Have any negative encounters with chain of command prior to or during deployment?
__Have any negative encounters with anyone else in the unit prior to or during deployment?
__Express anger or seem sullen and withdrawn prior to or during deployment?
__Seemtobea“loner”?

__Have any incidents of domestic violence prior to deployment?

__Have significant changes in family or relationships during deployment—death of parent,
Separation/divorce from spouse, lose boyfriend or girlfriend?

__Expressany suicidal thoughts or actions?
__Have severe financial problems before or during deployment?
__Involved in a serious accident during deployment?

__Bothered by events/combat while in theater?
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ANNEX B (POST-DEPLOYMENT PHASE TASKYS) to Department of the Army Global War
on Terrorism (GWOT) Post Conflict / Mobilization Personnel Operations

1. (U) Genera Guidance.

RDCs provide updated manifests to key local agencies.

RDCs identify potential family issues awaiting returning Soldiers and advise unit

commander.

Gaining command is responsible for completion of any tasks left incomplete by the

previous phase.

Completion of tasks in Post-deployment is event driven not time driven.

Leave should be taken after completion of DCS tasks (in particular individual and chain
of command actions and ingtitutional support actions for RC soldiers.)

Soldier Actions
# Task Responsibility Proponent Preceding
to Provide Tasks
2.1.1 | Receive Reunion Training Unit CFSC(OCCH | 112
L eadership/ assist)
UMT/ ACS
212 | Receive Suicide Awareness & Unit Ministry DAGL(OTSG | 113
Prevention Training in al units Teams & OCCH
assist)
213 | Receive heath threat brief Unit Leadership | OTSG 1.1.4
(Medical staff)
214 | Receivebriefing on how to identify Unit Leadership | OTSG
signs and symptoms of distress (Medical staff)
215 | Receivebriefing and information on Unit Leadership | OTSG
Post-Deployment Stress (Medical staff)
216 | Normalization of Experiences Unit Leadership | OTSG 115
(Medical staff)
219 | Recelvetraining on changesin Unit Ministry CFSC (DA
relationships Team/ACS G1) (OCCH
assist)
2111 | Receivetraining on communication Unit Ministry OCCH (CFSsC
with children Team/ACS assist)
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2112 | Married redeploying Soldiers take a Unit Ministry OCCH
marital enrichment assessment Teams/STARC
instrument /IFACs
2113 | Receive safety briefings coveringat a | Unit Leadership | Army Safety
minimum: POV, Alcohol, Water Center
Sports, STD (ACSAP
assist)
2114 | Individual Soldiersrevalidate driver / | Unit Leadership | Army Safety
safety training Center
Chain of Command Actions
# Task Responsibility Proponent Preceding
to Provide Tasks
221 | Identify single Soldiers without Unit Leadership, | DA G1
support systems. UMT
229 | Publish the leave schedule with Unit Leadership | DA G3
sufficient planning time so that
Soldiers and families can make family
and personal plans
223 | Ensure RC soldiers’ leave istaken RC Unit DA G1 229
prior to REFRAD L eadership,
DEMOB Station
224 | Consider granting Time-Off Awardsto | Local DA G1 229
returning DA civiliars Supervisors
225 | Plan, coordinate, and execute reunion/ | Deployed unit ACSIM 1.2.2
homecoming ceremonies/activities. parent HQs &
installation HQs
226 | Ensure Personnel Reporting Systemis | Unit Leadership, | DA G1(OTSG | 1 42
updated, provides visibility of al Army assist)
returning soldiers to Home Station Component Cdr,
commands & organizations, and is Medical Hedlth
shared with authorized, interested System,
parties PERSCOM
227 | Ensureal returning civilians are Supervisor at DA G1 1.4.3
entered/updated in CIVTRACKS Home Station
22g | Completeal investigations (LOD, AR | Unit Leadership | DA G1 121
15-6, ROS, etc) [for issues identified
after arrival at DEMOB (RC) / Home
Station (AC)]
229 | Verify completion of OERs/ NCOERs | Unit Leadership, | DA G1 1.2.3
/ unit & individua awards PERSCOM (OCAR &
ARNG assist)
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2210 | Provideindividualized career Unit Leadership | DA G1
counseling (OCAR &
ARNG assist)
2211 | Findizedisciplinary and adverse Unit Leadership | DA G1 121
administrative actions (OTJAG 508
assist)
Medical Hedth | & OTJAG
System, assist)
PERSCOM
2213 | Identify potential Soldier financial Unit Leadership | CFSC
issues and provide financia training
and assistance as required
2.2.14 | Invite/involve employersin Home Unit Leadership | OCAR/
Station wrap-up ARNG
Medical Support Actions
# Task Responsibility Proponent Preceding
to Provide Tasks
231 | Performinitiad TB test and 90-day TB | MEDCOM OTSG
test
234 | Complete al appropriate healthcare MEDCOM OTSG 116,
related assessments and treatments to 15.2
include completion, review, 239
submission, and placement of
permanent medical record the DD
2796 and 2795, documentation of
exposures in theater, special
medications such as PB as anti-
malarial, interviews on environmental
and occupational exposures, medical
record reviews, and appropriate
medical tests to include the TB tine
test IAW current HA direction. Visits
related to deployment shall be coded
within the patient tracking system as
V70.5 6.
235 | Draw serum specimenswithin 30 days | Medical Hedth | OTSG
of return to DEMOB Station (RC) or System

Home Station (AC)
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236 | Continue to assess, treat, and OTSG OTSG 1.3.3
document any adverse or potentially
adverse exposures or negative health
related behaviors that occurred during
deployment/mobilization
237 | Conduct medical record review MEDCOM OTSG
23g | Screen behavioral health records MEDCOM OTSG
(where existing)
239 | Update individual’s permanent hedth | Medical Hedlth | OTSG
record with deployment health records | System, RC
Unit Leadership
2310 | Ensurethat DD 3349 (Medica Profile) | DEMOB OTSG 237
is completed prior to release from Station, Unit 2.3_9’
mobilization station/CRC Leadership
2311 | Convertidentified soldiersto ADME MEDCOM, DA G1(OTSG | 2310
datus DEMOB and ACSIM
Station, Unit assist)
L eadership,
Installation AG
2312 | Extend hedlth care for deployment- OTSG OTSG
connected conditions to DA civilians
2314 | Intervene against abusive behavior CFSC/ Medical | CFSC (DA 15.6
(non-criminal) Health System | G1)
Ingtitutional Support Actions— DEMOB Station (RC) / Home Station (AC)
# Task Responsibility Proponent Preceding
to Provide Tasks
241 | Provide informationon transition OTJAG, DFAS | OTJAG (DA 1.4.4
entitlements / legal rights / SSRCA etc Gl assist)
242 | Advise RC Soldiers on 18-year DEMOB DA G1
sanctuary (retirement). Station
243 | Informarmy civilian employees of CPAC DA G1
OWCP process for occupationa illness
and injury reporting.
244 | Educate soldiers and family members | DEMOB DA G1
regarding the impact of personnel Station and (OCAR &
policies (e.g.: STOP-LOSS, STOP- Installation AG | ARNG assist)
MOVE) lead (Unit
Leadership
assish)
245 | Conduct Finance / AER briefings Finance IMA
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246 | Transfer from AC to RC for pay DEMOB DA G1
purposes Station (OCAR &
ARNG assist)
247 | Expeditealotment changes Unit DA G1
Leadership, (ACSIM
Installation assist)
Personnel /
Finance
248 |Adust BAH onreturning AGRs DEMOB DA G1
Station (OCAR &
ARNG assist)
249 | Provideadvance pay for TCSservice | DEMOB DA G1
members with DoD charge cards to Station (OCAR &
assist close out of travel cards before ARNG assist)
the service member reverts back to RC
status
2410 | Providebriefing on TRICARE Unit Leadership | OTSG
Benefits (Medical staff)

Ingtitutional Support Actions— DEMOB Station (RC) / Home Station (AC)

2.4.13 | Provide information on readjustment to [S)tEM OB DA Gl
the workplace, reemployment rights, ation
SSRCA
2414 Begin tp prepare RC spldiersfor re- Unit Leadership | OCAR/
integration back into civilian ARNG
workplaces
2415 | Reenroll in MGI Bill and state TA Unit Leadership | DA G1
programs (OCAR &
ARNG assist)
2416 | Control ETS and REFRAD processes | Installation DA G1
to ensure that affected Soldiersare not | AG/PERSCOM
separated prior to completion of DCS
requirements.
Home Station Activities (both AC and RC)
# Task Responsibility Proponent Preceding
to Provide Tasks
251 | Identify families with high levels of Egg UMT, | CFSC

reported stress / separation issues for
follow-up after unit return.
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259 | Provide opportunity for spousesto Unit Ministry OCCH
take a marital assessment instrument Teams
253 | Processclams for personal property SIA OTJA

lost in shipment or while in storage
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ANNEX C (RECONSTITUTION PHASE TASKS) to Department of the Army Global War on
Terrorism (GWOT) Post Conflict / Mobilization Personnel Operations

All actions for both AC and RC are accomplished at Home Station

Gaining command is responsible for completion of any tasks left incomplete by previous

phases.
Soldier Actions
# Task Responsibility Proponent Preceding
to Provide Tasks
311 | Maried redeploying Soldiers Unit Ministry OCCH 2112
complete task to take a marita Teams/STARC
assessment instrument /FACs
Chain of Command Actions
it Task Responsibility Proponent Preceding
to Provide Tasks
321 | Providetime for Soldiers Unit Leadership, | DA G3 229
readjustment (AC consider %2 day MACOM
schedule, RC consider time after (OCLL &
arrival at Home Station) OTJAG assist)
322 | Conduct leader counseling after block | Unit Leadership | DA G1 (OTSG | 55 19
leave periods, and integrate DCS assist)
considerations
323 | All redeploying RC units conduct Unit Leadership | DA G1
command climate survey instrument
324 | Complete any outstanding MMRB, Unit Leadership, | DA G1(OTSG | 55 19
MEB, PEB Medical Hedth | & OTJAG
System, assist)
PERSCOM
325 | Conduct family day activitiesasclose | Unit Leadership, | DA G1 122
to redeployment date as possible Installation (ACSIM 590
2.2.14,
321
326 | Reintegrate RC back into civilian Unit Leadership | OCAR/ 2210
workplaces ARNG 2214
24.14
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Medical Support Actions

# Task Responsibility Proponent Preceding
to Provide Tasks

331 Com_pl ete 90-day TB Testing MEDCOM OTSG 231
requirements

332 | Complete any serum specimen Medical Hedth | OTSG 235
requirements System

333 | Complete update individua’s Medical Hedth | OTSG 239
permanent health record with System, RC
deployment health records Unit Leadership

Ingtitutional Support Actions

# Task Responsibility Proponent Preceding
to Provide Tasks

342 | EAPcounselors continue to assess CFSC (EAP) CFSC 2315
self-referred post-demob RC/FMs for 2316
deployment related problems; refer
serious problems for medical treatment

343 | Continue to provide EAP services to CFSC (OTSG ACSIM (DA 2315
include face-to-face counseling, off- assist) Gl) 2316
post, and after normal duty hours for
AC/RC, Family Members and
civilians

344 EAP Counselors sqpport AC& RC CFSC (EAP CFSC 34.12
family members with deployment contract)
related stress

345 | EAPcounselorsprovide basic carefor | CFSC (EAP) CFSC 2316
self-referred post-demob RC/FMs for
deployment related problems; refer
serious problems for medical treatment

346 | Provideadditional opportunity for Unit Ministry OCCH 2112
spouses to take a marital assessment Teams 252 ’
instrument (AC Only)

347 Provide opporturlity for yol untary Unit Ministry OCCH 346
marriage education / enrichment Teams
workshops in Reconstitution phase
(AC Only)

348 Continue tp provi de TRICARE Unit Il_eadershi p | OTSG 2410
benefits briefing (Medical staff)

349 | Providelega assistanceto RC RC JAs OTJAG

members on legal problems arising
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| from, or aggravated by mobilizaton

Army Enabling Actions

# Task Responsibility Proponent Preceding
to Provide Tasks
36.1 | Conduct Applied Suicide Intervention | Unit Ministry DA G1 (OTSG
Skills Training (ASIST) in al units Teams & OCCH
assist)
362 | Educae AC & RC FRGsto promote CFSC (EAP CFSC (DA
identification of family members with | contract), Gl)
needs via EAP outreach support OCAR,
ARNG/STARC
IFACs
363 | Createcapability at Power-Projection | MEDCOM, OTSG (DA G1
Platform to manage surge medical DEMOB assist)
hold requirements. Station, Unit
L eadership,
Ingtallation AG
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ANNEX D (CRITICAL ENABLING TASKS) to Department of the Army Global War on
Terrorism (GWOT) Post Conflict / Mobilization Personnel Operations

G1 - Review policiesrelative to provision of job assistance to RC soldiers. Identify
policies and resources required to expand the ACAP program to RC soldiers.

G1 - Expand scope of Risk Reduction Program to address all units. Review URI
instrument for modification / adaptation for post-OIF applicability. Develop mechanism to
conduct URI for unit commanders in concert with assumption of command to provide incoming
commander with a good baseline of risk management information.

G1 (Assist CFSC, OTSG, Army Safety Ctr) - Develop Unit Risk Reduction Leader Tip
Card for unit level leaders. Tip Card must integrate risk reduction, domestic violence, behavioral
health, post-deployment stress, and safety topics for leaders to use as resource guide and
standardized briefing scenario. Produce and distribute Unit Risk Reduction Leader Tip Card to
AOR by 15 May 2003.

Gl - (Assist CFSC, OTSG) Develop Redeployment Checklist that incorporates DCS and
deployment readiness factors.

G1- Produce and distribute Redeployment Checklist to ARCENT and MACOMs by 1
May 2003.

Gl (Assist CFSC, OTSG) - Evaluate current Army 1-800 support mechanisms to
determine the most effective and efficient use of resources for providing assistanceto AC and
RC Soldiers and families. Provide Army guidance on recommended solution.

G1- ICW OTSG, develop and promulgate personnel policy regarding medical and dental
evauation and treatment requirements for demobilization of RC soldiers, to include conditions
for which RC soldiers are required to remain on ADME for additional assessment and/or
treatment.

G1 - Develop and staff updated CSA and SA policy memoranda on Domestic Violence.

G3 (Assist G1, OTSG) Develop and implement a NCO |eader/mentor policy and program
to identify and train select NCOs within deployed units to assist in identification of post-conflict
issues and referral options for Soldiers. Intent isto ensure select NCOs are provided with
sufficient training and tools (through ongoing BH professional support and training at the Home
Station unit level) to serve as a unit facilitator for individual and small group discussions of post-
deployment issues and concerns, and provide a means for Soldiers to seek information and
assistance without fear of career concerns.

OTSG - Implement DCS process for Soldiers redeployed and/or redeploying through
medical channels. Direct execution of DCS within MHS at treatment facilities for Soldiers who
are in-patient.

OTSG — Implement tracking and additional support/Care Management components of
DCSfor soldiers evacuated through medical system through fields on TRACE2S and PARRTS.
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Provide the G1 with a clearly defined workaround to ensure that individual soldiers redeploying
through medical means are properly tracked through the DCS process.

OTSG - Coordinate with TRICARE Management Activity for development of
information materials for educating RC soldiers on TRICARE benefits, eligibility, and insurance
options post deployment. Coordinate with TRICARE Management Activity to develop
TRICARE counselor information sheet for use by benefits advisors to explain RC benefits.
Ensure that TRICARE information is distributed to installation DEMOB Stations.

OTSG — Serve as Army lead for developing and deploying DCS Installation Team (IT) in
support of remote or austere locations and troop redeployment surges. Work closely with
FORSCOM to identify potential surges and critical remote/austere locations. Coordinate DCS
IT support with Office of Chief of Chaplains, IMA, and CFSC.

OTSG - Ensure that behaviora health assets are in place at POD.

OTSG - Train health care providers and select NCOs on unit leader/mentor program in
theater. Provide unit mentors with training / ongoing Behavioral Health professional support at
the unit level at Home Station.

OTSG - Provide technical support to G1 for development of personnel policy regarding
medical and dental evaluation and treatment requirements for demobilization of RC soldiers, to
include conditions for which RC soldiers are required to remain on ADME for additional
assessment and/or treatment.

OTJAG — Compete review of proposed non-disclosure policy (including security
clearance sdlf-report forms) to support confidentiality for career-safe self-referral option for
Soldiers who self-refer for counseling. Extend non-disclosure protections to those who self refer
into domestic violence prevention and intervention services, with the provision that credentialed
counselors will break non-disclosure when problems are severe.

CFSC - Ensure that Family Readiness staffs are sufficient to accommodate the
redeployment surge.

CFSC - EAP support to include telephonic support contract for IRR and IMA soldiers,
returning DA civilians and families. Produce and distribute an information brochure explaining
the program to participants. Ensure information brochure is provided to DEMOB stations.
Determine the impact of expanding current contract EAP services within various Army
commands to all soldiers until 1 January 2004.

CFSC - Provide information materials to School Liaison Officers and SETS MOA
signatories to assist with school age children understanding and adjustment to return of deployed
parents.

CFSC - Conduct coordination with the Federal Interagency Committee on Education to
distribute materials to schools to assist with school age children understanding and adjustment to
return of deployed parents.

CFSC — Develop and staff formal Army request to OSD for modification to OSD staffing
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formula for FAP to accommodate increased workload based upon expanded mission and
accurate population serviced figures, with subsequent increase in TOA from Congress.

CFSC (IMA Assist) — Review existing FAP caseload and deployed unit casel oads.
Ensure that Soldiers enrolled in FAP are reintegrated into FAP case management upon
redeployment.

FORSCOM — Executing agent for demobilization

FORSCOM — Meter flow through demobilization station once soldier has arrived at
demobilization site.

FORSCOM - Produce and distribute a detailed guide to mobilization stations to ensure
that all post deployment, and demobilization actions are properly completed and all records are
updated for the period of active duty served.

FORSCOM - Provide guidance to all FORSCOM units on DCS POI. Provide
information on DCS POI to other MACOMSs.

DARNG - ICW Army G-1, determine the impact of polices fro RC STOP-LOSS, delayed
promotions and professional development schooling, and develop a plan for sustainment of
ARNG capabilities in support of The Army taking into account the need to balance current
policies and Solider Well-Being.

DARNG - Assist Army G1 in the development of the Unit Risk Reduction leader Tip
Card to ensure incorporation of unique aspects of the ARNG. (Or assist in developing a separate
RC focused card.)

DARNG - ICW Army G1, provides information on State sponsored 1-800 capabilities in
support of assistance programs that may be utilized by both AC and RC Soldier and family
members.

DARNG - Assist OTSG to ensure Soldier and family members are provided information
on TRICARE benefits, eligibility, and insurance options post-deployment.

DARNG - Coordinate with OTSG in tracking ARNG soldiers required to remain on
ADME ensuring that these soldiers complete all required DCS processing prior to release to
State control.

DARNG - Assist CFSC to ensure adequate distribution of educational materials
regarding school age children and adjusting to the return of deployed parents.

DARNG - ICW FORSCOM develop an ARNG focused DCS POI to accomplish the
reintegration of Soldier and Family OCAR - Assist Army GL1 in the development of the Unit
Risk Reduction leader Tip Card to ensure incorporation of unique aspects of the USAR (or assist
in developing a separate RC-focused card).

OCAR - ICW Army G1, provides information on USAR sponsored 1-800 telephone
capabilities in support of assistance programs that may be utilized by both AC and RC Soldier
and family members.
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OCAR - Coordinate with OTSG in tracking USAR soldiers required to remain on ADME
ensuring that these soldiers complete all required DCS processing prior to release to RSC
control.

OCAR - Assist CFSC to ensure adequate distribution of educational materials regarding
school age children and adjusting to the return of deployed parents.

OCAR - ICW FORSCOM develop a USAR focused DCS POI to accomplish the mission
in the FORSCOM DCS POI.

FORSCOM- ICW Army G-1, determine the impact of polices for RC STOP-LOSS,
delayed promotions and professional development schooling, and develop a plan for sustainment
of USAR capabilities in support of The Army taking into account the need to balarce current
policies and Soldier Well-Being.

FORSCOM- Assist OTSG to ensure Soldier and family members are provided
information on TRICARE benefits, eigibility, and insurance options post-deployment.

OCCH - Conduct Suicide Awareness and Prevention training.

OCCH - Conduct Reunion Training to standard of POI.

OCCH - Provide Unit Ministry Teams, as they become available, to support DCSIT.
OCCH — Provide Reunion Training for soldiers returning through medical channels.

OCCH - Educate the “community of faith’ on what the Army is doing for Reunion
Training.

OCCH — Assist Army G1 in the development of the Unit Risk Reduction leader Tip Card
on matters of spiritua fitness.

OCCH — Conduct one-day in- Theater/AOR risk reduction/care-to-caregiverstraining
program.
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ANNEX E (DCS PERSONNEL TRACKING) to Department of the Army Global War on
Terrorism (GWOT) Post Conflict / Mobilization Personnel Operations

1. (U) Genera Guidance

Every effort will be made to redeploy Soldiers as part of their assigned unit they are
serving with in-Theater. This effort alows them to participate in welcome home ceremonies,
preliminary DCS activities and medical screening with those leaders and Soldiers with whom
they have faced the stress of combat.

For RC soldiers, commanders will, whether the Soldier redeploys with the unit or as an
individual, accomplish DCS tasks prior to the Soldiers’ departure from the unit. The unit
commander will provide that information to the individuals DEMOB Station Installation
Commander.

It is the responsibility of the gaining commander (DEMOB Station Installation
Commander) to ensure completion of those portions of DCS processing not completed or
documented by the losing command. If no documentation is provided, the gaining commander
will conplete all redeployment and post deployment tasks of the DCS process.

Commanders at all levels will ensure that Soldiers and civilians processing for
redeployment as individuals, traveling on emergency leave or being Medically Evacuated will be
tracked for DCS requirements.

2. (U) Specific Guidance —

a) (V) For Soldiers and civilians medically evacuated from theatre (not returned to
duty), MTF commanders are responsible for completing DCS tasks. Once the Soldier/DA
civilian is released from the CONUS MTF, RDC is responsible for completion of the
redeployment and reconstitution phase tasks. (OCONUS MTF for OCONUS based personnel).
See Annex E, Appendix 1 & 2.

b) (U) For soldiers departing the theatre via emergency leave, commanders with the
assistance of their designated supporting Personnel Support Battalion (PSB) are responsible for
complete redeployment tasks in theatre prior to an individual’ s departure to home station and
notification of RDC. Soldiers RDC assumes responsibility for completion of remaining DCS
tasks. See Annex E, Appendix 3& 4

¢) (U) For soldiers who arrived in theatre as individual fills and will depart theatre as
individual fills not returning to home station with a unit, commanders with the assistance of their
designated supporting PSB are responsible for completion of redeployment tasks in theatre prior
to departure to home station and notification of soldier’ s unit/commander. Upon return to CRC,
CRC commander assumes responsibility for completion of DCS tasks for post deployment.
Upon release from CRC, solder’s unit commander assumes responsibility for remaining DCS
tasks. See Annex E, Appendix 5.
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Appendix 1to ANNEX E (DCS PERSONNEL TRACKING) to Department of the Army Global
War on Terrorism (GWOT) Post Conflict / Mobilization Personnel Operations—Medical
Evacuation of Specia Operations Forces (SOF) and AC soldiers

Medical Evacuation for SOF & AC
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Appendix 2 to ANNEX E (DCS PERSONNEL TRACKING) to Department of the Army Global
War on Terrorism (GWQOT) Post Conflict / Mobilization Personnel Operations—Medical
Evacuation of RC Soldiers and Department of the Army Civilians (DAC)

Medical Evacuation for RC & DAC
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Appendix 3to ANNEX E (DCS PERSONNEL TRACKING) to Department of the Army Global
War on Terrorism (GWOT) Post Conflict / Mobilization Personnel Operations — Emergency
Leave for AC soldiers

Emergency Leave for AC

Returning to Assigned Unit
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Appendix 4 to ANNEX E (DCS PERSONNEL TRACKING) to Department of the Army Global
War on Terrorism (GWQOT) Post Conflict / Mobilization Personnel Operations — Emergency
Leave for RC soldiers

Emergency Leave for RC

Returning to Assigned Unit

Critical Tasks - Redeployment Phase
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Appendix 5to ANNEX E (DCS PERSONNEL TRACKING) to Department of the Army
Globa War on Terrorism (GWOT) Post Conflict / Mobilization Personnel Operations —
Individual Fills Not Returning with the Unit

Individual Fillers

Not Returning with Assigned Unit
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ANNEX F (Deployment Cycle Support Installation Team) to Department of the Army Global
War on Terrorism (GWOT) Post Conflict / Mobilization Personnel Operations

1. (U) Concept. Deployment Cycle Support (DCS) Installation Team (IT) isa holistic life-cycle
concept in support of real-world operations. Subject Matter Experts, primary from OTSG,
OTJAG, OCCH and CFSC, have identified those tasks that must be done to take care of our
Soldiers, civilians and their families following the employment of AC and RC units and Soldiers.
The DCS Plan lays out those tasks and identifies the Army Staff proponent for each task. DCS
IT takes that work and focuses it on the return of Soldiers and DA Civilians. That focus includes
identification of critical tasks in the Redeployment and Post-Redeployment phases, and
quantifying added resources to accomplish those tasks. DCSIT isformed at demobilization and
home station based the size of anticipated flow through that installation. When installation
regquirements fall short of anticipated requirements, request for augmentation are suomitted and
processed through normal channels.

2. (U) Purpose. Provide guidance, and identify resources required for DCS tasks to be
accomplished by the DCSIIT.

3. (U) Genera Guidance.

a. The DCSIT focuses on the immediate requirements of the Redeployment and Post-
Deployment phases of the DCS and is intended to provide immediate feedback to the
Army staff in order to modify the DCS Plan for subsequent units.

b. Incorporated inthe DCSIT are:

1. TheDCSIT represents redeployment and Post- Deployment phase tasks that are
executed at an installation (see Annexes A-C).

2. The personnel and skills of the proposed DCSIT.

3. Tailored augmentation requirements for the major installations (Fort Stewart, Fort
Bragg, Fort Benning, and Fort Bliss)

4. (U)_ Assumptions.
a. No morethat 2 battalions (+) arriving per day = 2,000 soldiers
b. Arrival processing estimated to take 5 days
C. Spaceisavailable on the installation. RC units awaiting operational deployment will

deploy, or be demobilized as no longer needed and off the installation prior to arrival
processing of main bodies.
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d. All unitg/soldiers will return to the station from which they departed, or as directed by
CONUSA.

e. No severe bottlenecks will occur in the arrival processing.
f.  Only one divisional-sized unit will redeploy at atime.

g. New mobilization at installations to support other operational requirements will
continue concurrent with redeployments.

h. DCS Installation Teams will consist of uniformed, DA civilians, or contractors.

i. Post-deployment surge will occur from arrival at POD through beginning of block
leave. Post surge will occur from end of block leave through POD arrival plus 90

days.
5. (U) Tasks.
1. (V) Generdl.

a (U) OTSG isdesignated aslead in executing this DCSIT; other agencies
identified as Task Proponents in this Annex are in support of CG FORSCOM.

b. (U) NLT , be prepared to execute taskings and provide support as
specified in this Annex.

c. (U) OTSG will form and identify required DSC ITs as specified in this
CONPLAN to CG, FORSCOM NLT , and be prepared to deploy that team
when directed. (OTSJA, OCCH and ACSIM will support OTSG in this.)

d. (U) CG FORSCOM may adjust tasks, timings, and resources |OT meet mission

requirements, but will report those changes to the Army G1 10T facilitate
improvements to subsequent DCS activities SO other redeploying Soldiers.
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6. (U) DCS Installation Team: (per 1,000 redeploying soldiers):

a. (U) Primary Team Leader — from installation.
b. (U) Community Health Nurse — 1 per team.
c. (U) Medical Augmentation (12-hour day) MD / PA / CNP — (Estimate)

1. (U) 20 Health Care Providers (MD / PA / CNP) for a 15 minute interview
(without physical) per thousand soldiers,

2. (U) 80 Hedlth Care Providers (MD / PA / CNP) for a 1- hour exam (with physical)
per thousand soldiers.

d. (V) Behaviora Health Team— 2 providers and 1 NCO per thousand soldiers.
e. (U) Chaplains.

1. (U) Two teams (consisting of 1 each Chaplain and Chaplain Assistant) per
thousand soldiers (surge).

2. (U) One teams (consisting of 1 each Chaplain and Chaplain Assistant) per
thousand (post surge).

f. (V) Judge Advocate General (JAG) — 2 Attorneys and / 4 Legal Specialists (27D) per
thousand soldiers.

0. (V) Health Benefit Advisor 4 per thousand.

h. (U) ACS Staff — 4 senior service managers per thousand.

7. (U) DCS Installation specific requirements for DCSIT Installations (per 1,000 soldiers):

Comm | Behavioral Med. Chap- | JAG | Hedth | ACS
Team | Hedth | HedthTeam | Aygment lain Benefit | Staff
Installation | Leader | Nurse Advisor
Ft. Stewart M M M M 5M M M .5M
Ft. Benning M M M M .25M M M M
Ft. Bragg M M M M 25M M M M

(NOTE: M = DCS Installation Team (Defined above))
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ANNEX G (Deferred Deployment Cycle Tasks) to Department of the Army Global War on
Terrorism (GWOT) Post Conflict / Mobilization Personnel Operations
1. (U) Generd.

A number of DCS tasks remain unresourced. These tasks are moved from Annexes A
through C and are no longer mandatory.

Units and commands may execute any of the tasks from this list at their discretion and
within the constraints of their resources.

Upon availability of additional resourcing, these tasks will be reconsidered as a part of
execution of this or future DCS Task support.

Redeployment
Home Station Actions
it Task Responsibility Proponent Preceding
to Provide Tasks

1.1.7 | Establish squad level assessment of Unit Leadership | OTSG
Soldier distress level

152 | Beginscreening of active soldiersand | Medical Hedlth | OTSG
family members for deployment System
related health concerns via post-
deployment clinical practice guideline
| Care Managers during routine health
care visits

153 | Beginassstance with remote AC & OTSG OTSG
RC FM deployment related health
concerns via centralized telephone
CPG/Care Management through
DHCC

15.4 | Bedginto provide EAP supportto AC | CFSC (EAP CFSC
& RC FMs with deployment related contract)
stress

155 | EAP CounsdorsbegintoassessAC & | CFSC (EAP) CFSC
RC FMswho self refer; refer serious
problems for medical care
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Post-Deployment
Soldier Actions
# Task Responsibility Proponent Preceding
to Provide Tasks
217 Estat_)lish.squad level assessment of Unit Leadership | OTSG 1.1.7
Soldier distress level
218 | Peer Mentor with Behavioral Health Unit Leadership, | DA G1
professional support conducts ongoing | Medical Hedth | (OTSG assist)
AC unit leve risk assessments / System
referrals to care
2110 | Receivetraining on communication Unit Ministry CFSC (DA
with Spouse Team/ACS G1) (OCCH
asssh)
Medical Support Actions
2392 Contjnue to idgntify any recently Unit.Leadership, OTSG 116,
acquired negative hedth related Medical Hedlth 131
problems System
233 | Provide mandatory medical MEDCOM OTSG 1.3.2
assessments and treatments (to include
laboratory work-ups)
2313 | Continueto use Clinical Practice Medicd Hedth | OTSG 15.2
Guidelines to provide TRICARE System
beneficiaries with positive responses
to post deployment health concerns
2315 | Continueto provide assistance to OTSG OTSG 15.3
remote AC / RC soldiers and family
members for deployment related
health concerns via centralized
telephone CPG / Care Management
through DHCC
2316 EAP Counselors support AC & RC CFSC (EAP CFSC 1.5.4
family members with deployment contract)
related stress
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Post- Deployment

Ingtitutional Support Actions

#

Task

Responsibility
to Provide

Proponent

Preceding
Tasks

2411

Continue to provide screening /
tracking for family member

CPGs/ Care Advocates during routine
hedlth care visits

deployment related health concerns via

OoTSG

OoTSG

2412

Continue to provide EAP Counselors
assess AC & RC soldiers and family
members who self refer; refer serious
problems for medical care

CFSC (EAP)

CFSC (DA
G1)

1.5.4,
155

Army E

nabling Actions

26.1

Embed deployment related health care
ombudsmen/managers into primary
hedlthcare

MEDCOM

OoTSG

Medical

Support Actions

334

Peer Mentor with behavioral health
professional support conducts ongoing
unit level risk assessmentgreferrals to
care

Unit Leadership,
Medical Hedlth
System

DA G1
(OTSG assist)

218

335

Continue to use Clinical Practice
Guidelinesto provide TRICARE
beneficiaries with positive responses
to post deployment health concerns

Medical Hedlth
System

OoTSG

2.3.13,
24.10

3.36

Continue to provide assistance to
remote AC / RC soldiers and family
members for deployment related
health concerns via centralized
telephone CPG / Care management
through DHCC

OoTSG

OoTSG

153,
2.4.10,
2411

3.3.7

Continued deployment-related health
care management (beyond post-
deployment and Demobilization) -
support in negotiating the medical
system via telephone for active or RC
soldiers identified with medical or
exposure concerns

MEDCOM

OoTSG

2.3.16,
2412
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Ingtitutional Support Actions

341 | Continue to screen active Soldiers and
family members for deployment
related health concerns via post-
deployment clinical practice guideline
/ Care managers during routine health
care visits

Medical Hedlth
System

OTSG

2.3.13

3.4.6 Provide additiona opportunity for
spouses to take a marital assessment
instrument (RC Only)

Unit Ministry
Teams

OCCH

2.1.12,
252

347 Prov? de opportu_nity for yol untary
marriage education / enrichment
workshops in Reconstitution phase
(RC Only)

Unit Ministry
Teams

OCCH

3.4.6

Army Enabling Actions

364 | Establish and implement a Nor
Commissioned Officer Mentor / Risk
Management program based on the
British Royal Marine (Peer Mentor)
model

TRADOC

DA G3

365 Embed deployment related health care
ombudsmen/advocates into primary
healthcare

MEDCOM

OoTSG
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ANNEX H (Public Affairs Support) to Department of the Army Global War on Terrorism
(GWQOT) Post Conflict / Mobilization Personnel Operations

1. (U) Purpose. To provide overview of public affairs support for the DCS plan to be
accomplished during redeployment of Army forces currently serving in support of OEF/OIF.

2. (U) General Guidance.

The Public Affairsintent isto provide robust and overlapping coverage of information,
messages and themes so that soldiers, their families and out military communities know how the
Army isingtituting and conducting redeployment activities. The Public Affairs support to this
plan will consist of Command Information, Media Relations and Outreach, and Community
Relations. The overall plan will be conveyed by HQDA-OCPA-SCD to the field in utilizing the
following public affairs channels.

(8 COMMAND INFORMATION:

The cornerstone of the command information effort is provide information, themes and
messages so that commanders and leaders can be the first and most credible source of
information for soldiers. Ideally, all deployed Soldiersand DA civilians will learn of the DCS
through mandatory pre-redeployment briefings within the units. A statement to be read to the
deployed individuals and family members isincluded in this document. Unit Commanders will
read the DCS information statement to their soldiers and DA civilians prior to arrival at DEMOB
or Home Station (See Appendix 1 to Annex H). RDCs, to include STARCs and RSCs, will read
the DCS information statement to FRGs and family members of deployed Soldiers and DA
civilians prior to deployed Soldiers and DA civilians return to DEMOB or Home Station (See
Appendix 2 to Annex H).

Asindividuals re-deploy as early returns, emergency leaves, or medical evacuations, Unit
Commanders will ensure that these soldiers receive this briefing prior to departure from theater.

HQDA OCPA will initiate and provide DA-level products for use in unit, installation and
command communications efforts to support chain of command information efforts to inform
and educate soldiers prior to and throughout deployment. Commands are encouraged to use and
localize these products to help support informing soldiers and their families.

During preparation for redeployment, provide email and telephone support for Soldiersin
RAA and civilians. (CFSC MWR lead, AAFES and NETCOM assist)

Rear Detachment Commanders to include STARCs & RSCs, will ensure that their
personnel, FRGs, and family members of deployed Soldiers and DA civilians have been read the
DCS information statement. A key element of the successful reintegration of families will center
on proper preparation, to include spouse and family education. (RDCs)
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ANNEX H (Public Affairs Support) to Department of the Army Global War on Terrorism
(GWQOT) Post Conflict / Mobilization Personnel Operations

(b) MEDIA RELATIONS AND OUTREACH

Initial internal release and public announcement of the DCS plan will be synchronized to
occur concurrently. Once this plan is announced to the national, international and interested
regional media (TDB), subordinate commands are encourage to engage local and regional media
to cover DCS programs, policies and activities executed at the unit and installation level. All
installation unit PAOs are required to report planned or scheduled national- 1evel media contact
and interests through the PAO chain. All DA policy questions and issues will be referred through
PAO channels to HQDA-OCPA-Media Reations Divisions 703-692-2000.

(c) COMMUNITY RELATONS

Given the high level of public interest and support for our Soldiers, DA civilians, units,
and installations, the chain of command should plan for engagement and support for local
communities to help the American people welcome soldiers home. Wherever possible efforts
should be made to use this contact to explain and demonstrate the professionalism of our
Soldiers and DA civilians and the efforts Army-wide to establish and enforce the requirements of
the DCS.

3. (U) DCSTasks SeeAppendixes1and 2to Annex H
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Appendix 1 (Commander’s Statement to Deployed Individuals) to ANNEX H (Public Affairs
Support) to Department of the Army Global War on Terrorism (GWOT) Post Conflict /
Mobilization Personnel Operations

The following statement will be read by unit commanders/leaders at all applicable levels,
to al deployed individuals. Thistask will occur while the individual is till deployed. Once
individuals return, units, Soldiers, DA civilians and their families enter the Post-Deployment
phase, where all tasks are performed at Home Station.

(U) COMMANDER’'S STATEMENT TO DEPLOYED INDIVIDUALS
“You (the soldiers) have helped shape history and have done a magnificent job.

The Army, your leaders and the American people are proud of you and what you have
accomplished. Y ou have every reason to be proud of what you have done.

During this deployment, you’ ve faced danger, hardship and sacrifice. Your service and
sacrifice will not be forgotten. Y our family and friends in the states have been watching what
we' ve done through the TV and other media reports; they know in alarge way what you've
faced.

“The Army wants to help deployed Soldiers, DA civilians and units quickly re-deploy
and reconstitute — get some well-earned rest and time off, but first, there are some important
steps that must be accomplished.

Once we start redeploying, we are going to start a multi-phased, event-driven support
program intended to provide you and your families information, programs and support to ensure
we return you better prepared to deal with what you’ ve experienced. Y ou need to be ready and
understand these tasks will be done to standard before your well-deserved time off.

These Deployment Cycle Support tasks will include mandatory health screening, stress
counseling, critical incident sessions, reunion training, and several other tasks, in addition to all
the normal things we do when redeploying — maintenance, sensitive items check, everything — so
when your leave or time off does start, you will be better prepared.

You will be able to spend time with your families and friends — the DCS process is
designed and intended to get you back to your families as soon as possible, while ensuring we
assist you in meeting the challenges of transitioning from the realities here, to being back home.
Every Soldier, DA civilian and unit deploying will go through the same process.

Task completion will be tracked for every Soldier and DA civilian. Those tasks not
completed in phase remain the responsibility of commanders at the next phase or location. Tasks
from later phases may be completed earlier, given appropriate resources and time to accomplish
these tasks.” (con't.)
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Appendix 1 (Commander’s Statement to Deployed Individuals) to ANNEX H (Public Affairs
Support) to Department of the Army Global War on Terrorism (GWOT) Post Conflict /
Mobilization Personnel Operations

“The Army, our Rear Detachment Commanders and Family Readiness Groups are
providing the same information to our families. We want them to know how we are working
hard to bring you home and get you through this process completely and quickly.

You'vedonealot. Your Army, your nation and your families are proud of you. |
wanted you to know up front what we will face, go through and accomplish —as quickly as
possible and to standard — when we get back home.”
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Appendix 2 (Commander's Statement to Family Members) to ANNEX H (Public Affairs
Support) to Department of the Army Global War on Terrorism (GWOT) Post Conflict /
Mobilization Personnel Operations

The following statement will be read to family members of deployed Soldiers and DA
civilians by RDCs, to include STARCs & RSCs. Thistask will occur while the individual is till
deployed. Once individuals return, units, Soldiers, DA civilians, and their families enter the
Post- Deployment phase, where all tasks are performed at Home Station.

(U) RDC'sSTATEMENT TO FAMILY MEMBERS OF DEPLOYED SOLDIERS
AND DA CIVILIANS

“The Army wants to help deployed Soldiers, DA civilians and units quickly re-deploy
and reconstitute — get some well-earned rest and time off, but first, there are some important
steps that must be accomplished.

Once individuals start redeploying, The Army is going to start a multi-phased, event-
driven program intended to provide deployed personnel and you, our families, with information,
programs and support to ensure our Soldiers and DA civilians return home better prepared to
deal with what they’ ve seen, done and experienced. We need to be ready and understand these
tasks will be done to standard before your loved ones will be released for their well-deserved
time off.

These Deployment Cycle Support tasks will include mandatory health screening, stress
counseling, critical incident sessions, reunion training, and several other tasks, in addition to all
the normal things the Army does when redeploying — maintenance, sensitive items check,
everything — so when your loved one's leave or time off does start, al of us will be better
prepared.

Y ou will be able to spend time with your loved ones — the Deployment Cycle Support
process is designed and intended to get our Soldiers and DA civiliarns back to you as soon as
possible, while ensuring we assist them in meeting the challenges of transitioning from the
realities of the area of operations, to being back home. All individuals and units deploying will
go through the same process.

The Army is providing this same information to our deployed troops and DA civilians. We want
them to know how we are working hard to bring them home and get us all through this process
completely and quickly.”
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